
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:48 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 279 Date: 08-Jun-2013 Saturday

Approved Date:

Shift Hours: 12:00 pm 04:00 pm Break: Over Time: 4:00

Const Calendar Day: 369

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, hot; very windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of the installation of the sole plates and clips for the piping expansion loops at cross beam
CB019. Process response to submittal 1878R10. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 0.00 7.00 0.00 7.00

JNM EARL CLAYBORNIronworker 0.00 7.00 0.00 7.00

FOR EARL CLAYBORNIronworker 0.00 5.00 0.00 5.00

JNM WAI KIT LAIIronworker 0.00 10.00 0.00 10.00

JNM GUOWU CHENIronworker 0.00 10.00 0.00 10.00

Diary: Dispute

Mechanical Piping

Wai Kit Lai and Guowu Chen spent the shift welding the sole plates and clip for the pipe supports of the
expansion loop at cross beam CB 19. Earl Clayborn and Rick Garcia began working on this operation at
1000 and worked until end of shift. Rick Clarborn is the foreman directing the work for about half of his
shift.

The material for the sole plate and clips was inspected and released at the ZPMC shop in China and was
shipped to Pier 7 with the final shipment.

This work may fall under Extra Work at Force Account because this work was intended to be done in the
fabrication shop in China, but was not completed when the acceleration schedule directed the early
shipment of cross beam CB 19. The force account may be the difference in the difference in costs
between the shop welders and the welders in the field.

001 0-MSI-EFA.187
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